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Client: Needham DPW Dates: 11/23/15 to 11/27/15
Contract: Rockwood Lane Extension
Developer: Wayside Realty Trust Inspector(s) on site: BL

WORK COMPLETED 11/23/15 THRU 11/27/15

· Titan Contractors Installs Sewer Manhole 5 STA 4+12 11/23/15
· Stone pipe bedding materials delivered 11/23/15
· Sand delivered for stone masons 11/23/15
· Sewer lateral installed 14’ of 6” PVC STA 2+79 for Lot 2 11/23/15
· Titan delivers new excavator and loader removes old excavator and loader 11/23/15
· WSW Stone Masons complete construction of retaining wall Lot 8 11/23/15
· WSW Stone Masons continue building retaining walls Lots 6 & 7 – 11/23/15 – 11/25/15
· Titan Contractors excavator providing stone for wall building 11/23/15 – 11/25/15
· Titan Contractors install sewer connections for Lot 1, 2, 6, 7 & 9 – 11/23/15  - 11/25/15
· Meet with Frank Fahey Foreman Needham Water & Sewer Division to discuss and update

the extension of existing utilities into the new subdivision. Tuesday 11/24/15
· Titan Contractors install Wyes for sewer connections to Lots 5,6 & 7 - 11/24/15
· Titan Contractors install Sewer Manhole 6 STA 5+46 - 11/24/15
· Main sewer line completed 11/24/15
· Titan Contractors excavate Rockwood Lane and install processed gravel to prepare roadway

for paving 11/24/15
· Site Supervisor not on site Mon 11/23/15, 7-9 am & 12 -4 pm, Tuesday 11/24/15,
· No work Thanksgiving Day 1/26/15
· No work Friday 11/27/15

WORK ANTICIPATED FOR NEXT WEEK

Ø Drilling and blasting operations have been suspended until further notice
Ø Excavation of blasted rock and hauling to alternate onsite location
Ø Stone masons continue building retaining walls behind lots 7 & 6
Ø Hammering ledge as needed for installation of utilities
Ø Delivery of pipe bedding materials
Ø Hauling of fill material on site by others
Ø Hauling of blasted rock to offsite locations by others
Ø Continue installation of water and drainage utilities
Ø Installation of sewer laterals to individual lots
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PHOTOS

Installation of sewer wyes for individual
lots 11/124/15

Installation of sewer lateral Lot 7
11/24/15

Rockwood Lane prepared for paving
11/24/15

Titan installs Sewer Manhole 6 STA 5+46
11/24/15
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Titan installs Sewer Manhole 5 STA 4+12                            New excavator delivered 11/23/15
11/23/15


